



Board Agenda Background

Date: 1/20/2026
To: Board of County Commissioners
Through: Colton Rohloff, County Manager
Stoy Streepey, Public Works Director
From: Stacey Canada, Capital Projects Manager
Subject: Consideration of Approval of PW 24-08 Road & Bridge CIP Amendments to Task Order No. 08 and 09 for the Agreement Between Owner and Engineer for Professional Services with RockSol Consulting Group, Inc.

RECOMMENDATION

Staff recommends the approval of Amendment to Task Order No. 08 (Attachment 1) and Amendment to Task Order No. 09 (Attachment 2) in accordance with the Agreement between Clear Creek County and Engineer with RockSol Consulting Group, Inc. (RockSol), dated April 11, 2024.

BACKGROUND

In January 2024, the Public Works Division solicited requests for qualifications (RFQ) for professional engineering and consulting services for Road & Bridge capital projects. The RFQ focused on quality management and technical expertise. The RFQ solicited services to be performed under a main agreement through duly executed task orders. The intention of selecting one design and consulting firm was to streamline project delivery, benefit from project efficiency and consistency, and provide flexibility for strategic planning of multiple projects. RockSol entered into an agreement with the County on April 11, 2024.

RockSol performed professional design services under Task Order No. 08 (Pavement Rehab and Large-Diameter Culvert Replacement for Witter Gulch Road) and Task Order No. 09 (Pavement Rehab and Drainage Improvements for Golden Willow Road and Park Drive) over the summer of 2025. Work for both task orders extended beyond the original task orders' end dates.

ANALYSIS

An amendment to each task order is necessary to extend the end dates and allow for proper invoicing for work performed after the original end date.

CONCLUSION

Proposed Amendment to Task Order No. 08 extends the end date to January 31, 2026, and proposed Amendment No. 09 extends the end date to January 31, 2026.

FISCAL IMPACT

The amendments have no fiscal impact and only extend the end dates of the task orders. No additional funding allocation is being requested at this time.

ATTACHMENTS:

1. Amendment to Task Order No. 08
2. Amendment to Task Order No. 09