

**RFB, ADDENDUM NUMBER 1
CLEAR CREEK COUNTY, COLORADO
RC 26-06 GUANELLA PASS RETAINING WALL**

The following changes, additions, and/or deletions are, by issuance of this Addendum Number 1, hereby incorporated into the request for bids for **"GUANELLA PASS RETAINING WALL, RC 26-06"**, published on 2/26/2026, as if originally contained therein. Execution of the acknowledgement of receipt shall be the bidder's acceptance of the conditions herein set forth. This Addendum Number 1 shall be submitted with and attached to the submitted Bid Form. Failure to do so may result in rejection of the Bid.

MODIFICATIONS and INCLUSIONS:

PRE-BID MEETING RECAP

- Project Background: Retaining wall failure in fall 2021 needs reconstruction for slope stability; site stable for five years since.
- Material Management: Remove loose rockery material to a nearby staging area currently used for debris; assess via aerial maps.
- Access Issues: Tight switchbacks limit truck sizes; 53-foot lowboys need escorts and traffic control during transport.
- Bidding Timeline: Bids due by 2 pm on March 26; award decision by May 5, completion deadline set for August 31.
- Construction Guidelines: Single lump sum bid covers all project aspects; materials must match local rock aesthetics.
- Erosion Control: Stabilize loose materials and drainages during construction; protect water pipes from excessive load to avoid damage.

ACKNOWLEDGEMENT OF RECEIPT

Receipt is acknowledged this _____ day of _____, 2026.

Name of Bidder

Authorized Officer

Title